Two Week Look Ahead

Project Name: Village of Red Hook Sewer Project

Dates: 01/24 to 02/04

Work Hours 7am-5pm Daily

1/21/2022

Name of Contractor	Description of Activity	Day: Date:	Mon 1/24	Tues 1/25	Wed 1/26	Thu 1/27	Fri 1/28	Sat 1/29	Sun 1/30	Mon 1/31	Tues 2/1	Wed 2/2	Thu 2/3	Fri 2/4	Notes
Carver	Forcemain Installation Village Treatment Plant to Morgans Way		x	x	x										4 Morgans Way
Carver	Forcemain Installation Morgans Way Parallel to S Broadway to Garden St.					x	x			x	x	x	x	x	7401, 7405, 7407, 7409 S. Broadway & 2 Garden St
															Important Dates