Two Week Look Ahead

**Project Name:** Village of Red Hook Sewer Project

## Dates: 03/14 to 03/25

## Work Hours 7am-5pm Daily

3/11/2022

| Name of Contractor | Description of Activity | Day: Date: | Mon 3/14 | Tues 3/15 | Wed 3/16 | Thu 3/17 | Fri 3/18 | Sat 3/19 | Sun 3/20 | Mon 3/21 | Tues 3/22 | Wed 3/23 | Thu 3/24 | Fri 3/25 | Properties Impacted |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Carver | Forcemain Installation Parallel to N Broadway East Side Towards Cherry St. | | x | x | x | x | x | | | | | | | | N Broadway - 7578, 7568, 7564 7562 |
| Carver | Forcemain Installation Parallel to N Broadway East Side From Cherry towards E. Market St | | | | | | | | | x | x | x | | | N Broadway - 7558, 7550, 7540, 7536, 7528, 7518 Cherry 4, 6 |
| Carver | Forcemain Installation East adjacent to CVS Towards Graves St | | | | | | | | | | | | x | x | Graves 6 , 8 |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | Important Dates |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |