Two Week Look Ahead

**Project Name:** Village of Red Hook Sewer Project

## Dates: 04/11 to 04/22

## Work Hours 7am-5pm Daily

4/8/2022

| Name of Contractor | Description of Activity | Day: Date: | Mon 4/11 | Tues 4/12 | Wed 4/13 | Thu 4/14 | Fri 4/15 | Sat 4/16 | Sun 4/17 | Mon 4/18 | Tues 4/19 | Wed 4/20 | Thu 4/21 | Fri 4/22 | Properties Impacted |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Lynch | Directional Drill Operation East Market St towards Cherry St. | | x | x | | | | | | | | | | | E. Market - 39,43,47,49, 51, 53 |
| Carver | Grading Village Wastewater Treatment Plant - Morgans Way | | x | x | | | | | | | | | | | |
| Lynch | Directional Drill Operation S. Broadway heading North towards Fisk | | | | x | x | x | | | x | x | x | x | x | S Broadway-7392,7396-98,7412,7432,7436 |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | Important Dates |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |