Two Week Look Ahead

Project Name: Village of Red Hook Sewer Project

Dates: 05/16 to 05/27

Work Hours 7am-5pm Daily

5/16/2022

Name of Contractor	Description of Activity	Day: Date:	Mon 5/16	Tues 5/17	Wed 5/18	Thu 5/19	Fri 5/20	Sat 5/21	Sun 5/22	Mon 5/23	Tues 5/24	Wed 5/25	Thu 5/26	Fri 5/27	Properties Impacted
Carver	Install Services/Connections South Side of East Market		x	x	x										E. Market - 60,62
Carver	Tie in Services and Flushing Connections Tobacco Lane					x	x			x	x				E Market-20,22,24,
Lynch	Directional Drill South Side of West Market									x	x	x	x	x	W. Market 21-29,37,39,41-43,45-47,46,52,54,56,58,60
															Important Dates