Two Week Look Ahead

Project Name: Village of Red Hook Sewer Project

Dates: 08/08 to 08/19

Work Hours 7am-5pm Daily

8/9/2022

Name of Contractor	Description of Activity	Day: Date:	Mon 8/8	Tues 8/9	Wed 8/10	Thu 8/11	Fri 8/12	Sat 8/13	Sun 8/14	Mon 8/15	Tues 8/16	Wed 8/17	Thu 8/18	Fri 8/19	Properties Impacted
Carver	WWTP Process piping		x	x	x	x	x								
Carver	MH 'Structure at Key Bank			x											
Carver	Install Septic Tank									x	x	x	x	x	7396, 7398, 7392, 7412, 7401 South Broadway
															Important Dates