Two Week Look Ahead

**Project Name:** Village of Red Hook Sewer Project

## Dates: 11/14 to 11/25

## Work Hours 7am-5pm Daily

11/16/2022

| Name of Contractor | Description of Activity | Day: Date: | Mon 11/14 | Tues 11/15 | Wed 11/16 | Thu 11/17 | Fri 11/18 | Sat 11/19 | Sun 11/20 | Mon 11/21 | Tues 11/22 | Wed 11/23 | Thu 11/24 | Fri 11/25 | Properties Impacted |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Neemar | Nemmar at WWTP | | | | | x | x | | | | | | | | Wastewater Plant |
| Carver | Install Septic and Grease Tanks | | x | x | x | x | x | | | x | x | x | | | 51,56,58,W Market- 22, 56, 60 E.Market - 7485, 7481-7483. |
| | | | | | | | | | | | | | | | 7437,7449 South Broadway - 7587 Old Post Road |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | Important Dates |
| | | | | | | | | | | | | | | | Festivals |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |

Thanksgiving